

TRAINING PLAN FOR ELECTION PERSONNEL

Sl. No.	Category of Personnel	No. of Personnel to be Trained	To be Completed by Date	Person Responsible
1	Master Trainers at State Level	5	Already Completed	State
2	Master Trainers at District Level	5	Already Completed	State
3	DEO	1	Already Completed	State
4	DDO/ADM	4	Already Completed	State
5	ARO	113	Already Completed	SLMT
6	Nodal Officers	81	Already Completed	SLMT
7	Sector Officer	515	Already Completed	ALMT / ARO
8	BLO	5660	Already Completed	ALMT / ARO
9	Polling Staff	27734	1 st training scheduled on 19.03.16 & 20.03.16	ALMT / ARO
10	Female Polling Staff including Mopup	240	1 st training scheduled on 27.03.16	ALMT / ARO
11	Micro Observers	1058	22.03.2016	ALMT / ARO
12	MCC and EEM Teams	1977	Already Completed	SLMT & O/C Expenditure Monitoring
13	Receiving and Dispatching Staff (DC/RC)	132	15.05.2016	ALMT / ARO / SLMT
14	Videographers	951	26.03.2016	ALMT / ARO
15	Political Parties	396	Already Completed	ALMT / SLMT
16	Contesting Candidates	No. of contesting candidate will be finalized after withdrawal of Nomination Paper	Date will be finalized after withdrawal of Nomination Paper.	ALMT / SLMT
17	Hands on EVM Training to Presiding and First Polling Officers	13584	10.04.2016	ALMT / SLMT